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Project Title: Investigation into Modified Asphalt Binders for Improved Pavement Performance
RFP NUMBER: NJDOT RESEARCH PROJECT MANAGER:
Mr. Anthony Chmiel

TASK ORDER NUMBER/Study Number: PRINCIPAL INVESTIGATOR:
Task Order No. 80/ 4-23908 Dr. Ali Maher
Study Start Date: 02/01/2000 Period Covered: 4th Quarter 2003
Study End Date; 01/31/2003

Task % of Total % of Task | % of Task to % of Total

this quarter date Complete

Literature Search 10% 0% 100% 10%
1. Material Collection 5% 0% 100% 5%
2. Laboratory Testing 50% 0% 100% 50%
3. Cdlibration 15% 0% 100% 15%
4. Reporting 20% 5% 100% 20%
Final Report
TOTAL 100% 100%

1. Progressthis quarter by task:
A. Thefinal report was accepted and therefore the project has officially compl eted.
2. Proposed activities for next quarter by task:

N.A.
3. List of deliverables provided in this quarter by task (product date)

N.A.
4. Progress on |mplementation and Training Activities

N.A.
5. Problems/Proposed Solutions

N.A.
6. Budget Summary*
Total Project Budget(# of years) 3Years $213,544.00
Total Project Expenditure to date $212,041
% of Total Project Budget Expended 100%
Task Order Number/Study Number: 80/ 4-23908
Current Task Order Budget (# of years) Years1,2,and 3 $213,544.00
Actual Expenditure to date against current task order $212,041
% of current task order budget expended 100%

* These are approximate expended amounts for the project; these estimates are for reference only and should not be
used for official accounting purposes. For amore accurate project accounting please review the quarterly invoice
for this project.
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